
Project: Rutland City Route 4 (Woodstock Avenue) Peckham Road Corporation
Construction Schedule (NH 2716(1)) 1557 State Route 9

(10/10/14 Completion) Start Date: April 1, 2014 Lake George, NY 12845

Interim Completion: May 1, 2014

Completion Date:  October 10, 2014

April      May June

ACTIVITY DESCRIPTION START FINISH 31 1 2 3 4 7 8 9 10 11 14 15 16 17 18 21 22 23 24 25 28 29 30 1 2 5 6 7 8 9 12 13 14 15 16 19 20 21 22 23 26 27 28 29 30 2 3 4 5 6 9 10 11 12 13 16 17 18 19 20

Set Up Construction Signs 1-Mar 28-Mar

Video Vehicle Detection System 7-Apr 21-Apr

Cold Planing 17-Apr 21-Apr

Leveling Course 22-Apr 25-Apr

Temporary Stripes & Signs 22-Apr 30-Apr

Curb & Sidewalk 23-Apr 30-Apr

30-Day Trial Period*** 1-May 1-Jun

Structure Adjustments 27-May 4-Jun

Wearing Course/Side Roads 2-Jun 10-Jun

Driveways 9-Jun 18-Jun

Permanent Stripes & Signs 9-Jun 13-Jun

April      May June
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***Trial Period will be a maximum of 30 days. Under the direction of the Resident Engineer, Peckham shall 

    be prepared to cover the "Alternate B" signs and markings within 7 days of notice from the City of Rutland,

    and shall temporarily re-establish the original traffic pattern until the permanent wearing course is placed.


